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[bookmark: _GoBack]ANNEX GEN 9-3: Sample of Distribution Schedule  

The below is a sample of a distribution/delivery schedule. By making such a schedule you will identify if storage capacity is required, if the tenders shall be issued with partial deliveries. If partial deliveries are required a delivery schedule should be included in the Tender Dossier.

The below schedule was prepared on the basis of limited storage space at the sites and partial deliveries were necessary. The supply need was identified for each phase of the construction. 

	Tender reference no.
	Item
	Amount
EUR
	Qty

	Site A
	Site 
B
	Site 
A
	Site 
B
	Site A
	Site 
B
	Site A
	Site 
B

	2016-001
	Lot 1:
	
	
	15 April
	15 May
	15 June
	15 July

	
	G.I.Pipe 1.8 mm, 1 ¼
	
	4101
	780
	1770
	
	
	475
	1076
	
	

	
	G.I.Pipe 1.8 mm, ¾
	
	276
	85
	191
	
	
	
	
	
	

	
	G.I.Pipe 2.0 mm, ½
	
	1000
	
	
	
	
	306
	694
	
	

	
	G.I.Pipe 1.8 mm, ½
	
	5500 Nos
	1071
	2429
	612
	1388
	
	
	
	

	
	Total
	60134
	10877 
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	2016-002
	Lot 2:
	
	
	
	
	
	
	
	
	
	

	
	Tin sheets 8’x2’-4“ 30g
	
	8000
	
	
	
	
	2448
	5552
	
	

	
	Tin sheets 10’x2’-4“ 32g
	
	1500
	
	
	459
	1041
	
	
	
	

	
	Tin sheets 8’x2’-4“ 32g
	
	500
	
	
	153
	347
	
	
	
	

	
	Total
	54333
	10.000
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	2016-003
	Lot 3: 
	
	
	
	
	
	
	
	
	
	

	
	Cement in bags of 50 kg
	82006
	17573
	3770
	8951
	722
	1690
	328
	1112
	304
	696

	
	Total
	82006
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